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Abstract 
 
The interest to the project management that 
appeared several years ago has made it surely the 
most mentioned and widely known tool of 
management. In many ways it has happened due 
to set of regulatory documents of the RF 
Government that establishes arrangement 
procedure of project activities, organization chart 
of management system, initialization stages, 
preparation stages, implementation stages, 
monitoring and priority project accomplishment 
stages and others.  State governments in the 
Russian Federation were recommended to 
organize project activity at their level. Taking into 
account that the number of employees of 
governmental authorities and municipal 
authorities at the end of 2016 was 31.8 people 
per 1000 people active in economy  or about 1 
million of people  in absolute terms, target 
audience amount who is interested in project 
management methods study is quite remarkable. 
However, regulatory documents offered by the 
RF Government do not contain methodological 
description of project management basis and 
verification of its advantages in comparison with 
other management tools and contain the 
aggregation of best practice in the sphere of 
project management. The responses to the 
mentioned questions were covered fragmentarily 
in the scientific-practical literature; the main 
focus is on the analysis of strategic tools and 
project management methods and not on basic 
management philosophy.  
 
 
 
 Resumen  
 
El interés de la dirección del proyecto que 
apareció hace varios años lo ha convertido 
seguramente en la herramienta de gestión más 
mencionada y ampliamente conocida. En 
muchos sentidos ha sucedido debido al conjunto 
de documentos normativos del gobierno de RF 
que establece el procedimiento de acuerdo de 
las actividades del proyecto, organigrama del 
sistema de gestión, etapas de inicialización, 
etapas de preparación, etapas de 
implementación, etapas de seguimiento y 
cumplimiento del proyecto prioritario y otros. Se 
recomendó a los gobiernos estatales de la 
Federación de Rusia que organizaran actividades 
de proyectos en su nivel. Teniendo en cuenta 
que el número de empleados de las autoridades 
gubernamentales y autoridades municipales a 
fines de 2016 era de 31.8 personas por cada 
1000 personas activas en economía o alrededor 
de 1 millón de personas en términos absolutos, 
el monto objetivo de la audiencia que está 
interesado en el estudio de métodos de gestión 
de proyectos es bastante notable. Sin embargo, 
los documentos normativos ofrecidos por el 
Gobierno de RF no contienen una descripción 
metodológica de la gestión del proyecto y la 
verificación de sus ventajas en comparación con 
otras herramientas de gestión y contienen la 
agregación de las mejores prácticas en el ámbito 
de la gestión de proyectos. Las respuestas a las 
preguntas mencionadas fueron cubiertas 
fragmentariamente en la literatura científico-
práctica; el enfoque principal está en el análisis de 
herramientas estratégicas y métodos de gestión 
de proyectos y no en la filosofía de gestión básica. 
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Resumo
 
O interesse do gerenciamento de projetos que surgiu há vários anos certamente tornou a ferramenta de 
gerenciamento mais mencionada e amplamente conhecida. Em muitos aspectos, aconteceu devido ao 
conjunto de documentos normativos de RF governo que estabelecem o procedimento de acordo com as 
atividades do projeto, sistema organizacional de gestão, etapas de inicialização, fases de preparação, fases 
de implementação, monitoramento de palco e de conformidade do projeto prioritário e outros. 
Recomenda-se aos governos estaduais da Federação Russa que organizem as atividades do projeto em seu 
nível. Dado que o número de funcionários das autoridades governamentais e autoridades locais no final de 
2016 foi de 31,8 pessoas por 1000 pessoas activas na economia ou cerca de 1 milhão de pessoas em termos 
absolutos, o propósito do montante audição você está interessado No estudo de métodos de 
gerenciamento de projetos é bastante notável. No entanto, documentos regulamentares fornecidas pelo 
Governo RF não conter uma descrição metodológica da gestão de projectos e verificação de suas vantagens 
em comparação com outras ferramentas de gerenciamento e conter a agregação de melhores práticas no 
domínio da gestão projetos As respostas às questões mencionadas foram abordadas de forma fragmentada 
na literatura científico-prática; O foco principal está na análise de ferramentas e métodos estratégicos de 
gerenciamento de projetos e não na filosofia da gestão básica. 
 
Palavras-chave: gerenciamento de projetos, elementos gerenciais, metodologia, processo, padrão, 
resultado. 
 
Introduction 
 
Project management presents itself as the 
collection of best practice that generate a 
definite complex of managerial processes and 
tasks performed by the leader and the team of 
the project within the framework of its life circle. 
Traditionally, there are 5 groups of managerial 
processes: project initiation; project planning; 
project implementation maintenance; 
implementation project monitoring and control; 
close project. The set of functional managerial 
tasks can be reduced to (Federal Service of State 
Statistics. (2017): project scope management; 
project management according to timing budget; 
cost management; project quality management; 
personnel management; risks management; 
communication management; supply 
management and contract management in the 
project; integration management. 
 
Purpose of Research 
 
The complex of managerial processes and 
tasks described above can be applied while 
implementing the project of any type, difficulty, 
duration, scope and etc. However, it causes 
difficulties for employees including organizations 
of the socialized economic sector and public 
authorities that only start to join the project 
management practice as the mentioned 
processes and tasks themselves are weakly 
connected with basic elements of management 
that are familiar enough to the audience.  
 
Methodology 
 
The research is based on principles of 
dialectical logic, systematic and institutional 
approach to analyzing the economic phenomena 
and processes; on analysis and generalization of 
indicative management theoretical and empirical 
findings throughout the world. The 
substantiated, and widely used scientific 
approaches, such as selection, distribution, 
comparison, generalization, problem and 
hypothetical knowledge, forecasting, graphical 
description, were used to get a new scientific 
knowledge. 
 
Results and Discussion 
 
In modern conditions in modern conditions 
systematization and arrangement of basic (single) 
management elements that form the 
conceptional essence of project management 
whatever methodological approach is are of 
interest.   
 
Unlike the commercial organizations that use 
projects as strategic development tools and 
investment activity  implementation, for 
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example, for building infrastructure facilities the 
projects in the public sector of the economy  are 
focused on integrated social and economic 
objectives solution that is why it is important that 
the project does not break already formed 
institutional connections inside any branch of 
public sector as during the accomplishment of 
project goals any actions of market participants 
related to utility maximization and  loss 
minimization trigger the mechanism of probable 
changes and misbalance the system. 
 
Project management can be viewed as 
collecting system where different methods of 
management are logically connected. These 
methods allow implementing large-scale tasks 
under the conditions of heterogeneous 
resources limitation (material, time, 
informational and others) that are necessary for 
accomplishing targets and desired goals. These 
methods provide the preparation of action plan 
and its timely execution and also effective 
reaction on appearing changes. Therefore, 
conceptual management objects in the project 
management are work, recourses, risks and 
results (Polkovnikov, 2015) 
  
It is evident that operations management is 
also oriented on accomplishing the desired goals, 
but it supposes equal activity execution of 
standard schemas, it views manageable reality as 
separate events and facts that form clear line 
cause-effect chains. The capacity of project 
management consists in the ability to manage 
uncoordinated bunch of tasks and actions that is 
spontaneous and complex combination of 
operations that form new combinations all the 
time, or due to the unique character of a product 
or due to variability of standard items that 
influence on the production of standard items 
(Kostylev, 2014). Besides, project management 
nowadays is the special type of management that 
can be applied to the elements without obvious 
project features. Project management uses basic 
approaches of operations management for this 
purpose, but implements them at the low levels 
of project decomposition and mainly for 
providing the minimum decision deviation from 
actual results.  
 
Project preparation starts from the problem 
– mismatch of real situation of the management 
object (or its definite elements) and the planned 
one, the removal of which is impossible within 
the management operating system (conception) 
that was approved in the company or 
organization.  Problematic is also likely to be 
expressed in existence of a definite opportunity 
that is planned to be reached according to the 
results of project implementation. 
 
For example, the administration of the 
regional center registers the growth of 
oncological diseases among population.  This is a 
problem – the number of cases of diagnosed 
oncological diseases do not meet (exceeds) 
specified standards and if the growth takes place 
despite the work of healthcare system it means 
it is impossible to make the situation better 
without the changing of the system, that is for 
overcoming the crisis it is necessary to change 
the management conception and fundamental 
approaches to its formation. Thus, it is necessary 
to make a managerial decision of strategic 
transformational change that are sensible to held 
inside the health care system – that is 
problematic field for project activity.  
 
The next managerial action is managerial 
decision making – it is the second key component 
of the project management that means the 
choice of a single course of action, a single 
available option. The characteristic feature of 
decision making is the availability of several 
alternative (mutually exclusive) variant actions to 
choose the best one from. 
 
Generic characteristic of the decision is its 
efficiency – percentage of operating objectives 
completion relegated to expenditures for their 
completion. The higher the degree of tasks 
fulfillment is and the less implementation 
expenses are, the more efficient the decisions 
are. Also one of the most important 
characteristics is action productivity – that is the 
degree of correspondence of their results with 
the interests of accomplishing a definite goal.    
The decision is called optimized if it provides 
the extremum (maximum or minimum) of select 
criteria. The decision is called acceptable 
(rational) if it meets the definite limitations: 
resource, legal, ethical and moral. In most cases 
satisfactory decisions (not optimized or 
acceptable) are made. 
 
Besides, managerial decisions should meet 
the following criteria:  
 
1. Scientific validity – the knowledge of 
objective laws of system development and a 
definite object, based on which the decision is 
made: it is necessary to predict the tendencies of 
object management development; posseses 
fullest, trustworthy, time-sensitive information. 
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2. Systematicity and consistency – logical 
connection between goals and means of their 
accomplishment, unity of approach to the 
decision, the necessity of preliminary approvals 
with t5he decisions made before in the given 
organization, correspondence to the normative 
legal documents of management and supervision 
organs. 
3. Timing – time spent on implementation 
and decision making must correspond to the real 
conditions of object operation, it means that the 
result is at the time when it completely efficient.  
4. Functionality – the decision is useless if the 
organization doesn’t have the possibility to 
implement it. 
5. Validity – the decision must be made by the 
person or organ that has formal grounds for that.  
6. Concreteness, simplicity and clarity – clear 
instruction: who, what and when to perform the 
task, it should be clear to the action addressee. 
 
For example, as a means of problem 
elimination connected with oncological diseases 
growth the regional center administration offers 
the following measures: the construction of a 
new Oncology Centre or the creation of an 
additional position of oncologist. Depending on 
the match of any decision made with the criteria 
mentioned above it is possible to forecast the 
result – optimized or satisfactory, and also to 
form the goal of the future project.  
 
Decision making is closely connected with 
goal-oriented activity of a person that is why the 
third element of the project management – it is 
the choice of a person who makes the decision 
(PMD) – a person (or a group of people), who 
can make the decision in the process of 
management and their consequences affect the 
interests and influences on the people’s lives.  
 
In general terms the quality of the decisions 
made will depend on the mixture of PMD‘s main 
elements of human psycho (Golubkov, 2009):  
1. Intelligence – supposes the usage of 
knowledge, logical thinking, scientific methods 
during decision making (rational approach), 
generates and analyses the decision variants. 
2. Sense – subjective nature of decision 
making, information interpretation considering 
the character and interests of PMD, synthetical 
combination of rationality of PMD’s decisions 
and motives of behaviour variants, his interests; 
decisions are usually made not on the basis of 
quantative methods, but on the basis of emotions 
-  impulsively. 
3. Will – PMD forms the decision through the 
battle of interests and opinions to make the 
decision to be implemented, PMD must make a 
great effort, overcome opposition of some 
people and organizations and find allies. 
 
Great attention in the project management is 
paid to the choice of the leader and the team of 
the project.   
 
For example, if the decision to build a new 
Oncology Centre was made to accomplish the 
aim, then the leader of this project should be a 
person with the definite competencies. The 
following actions connected with project 
preparation are based on the usage of 
management functions – special types of 
specialized management activity that were 
distinguished during the process of managerial 
labour division: 
1) Planning – the process of resources 
definition and activity sequence of 
accomplishing goals. 
2) Organizing – the process of creation the 
structure that gives the opportunity to work 
together effectively to accomplish the desired 
goals. 
3) Motivation – the process of team 
inspiration to accomplish the desired personal 
and organizational goals. 
4) Control – the process when the 
organizational leadership defines whether the 
decisions are right and if they require the 
corrections. 
The functions mentioned above are oriented 
and connected with key management objects – 
work, resources, risks, results. 
 
For example, it is necessary to plan 
construction work of Oncology Centre, staff 
recruitment, medical equipment supply, and 
integration into regional health care system, also 
it is important to form the project team, define 
the reward for the project members including 
contracting organization and implement different 
types of control. 
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To perform all the functions in practice the system approach is used – basic elements of the project 
(works, resources, risks, results) which are interrelated and cooperation with each other: execution results 
of one type of work in the project are the resources for the following work (fig. 1). 
 
For example, the result of the work connected with shell, core and utilities maintenance for the future 
Oncology Centre is the beginning (entrance) for the work connected with interior décor of the building 
(Razu, 2010). 
 
Figure 1. System approach in project management 
 
Thus, according to the authors, the preparation of the project in public sector must be started from 
diagnosing the problem, managerial decision making of the problem solution (taking into account the wide 
diapason of requirements), the choice of a person who is capable to implement the decision, planning and 
fulfilling the work on the basis of permanent use of management functions that are united in the single 
system (fig. 2). Collective usage of mentioned elements (tools) of management allows providing controlled 
enthropy, that is implementing the project that can not only solve the private problem and cause adverse 
unintended consequences generated by the destruction of institutional connections within managed 
system, but also really improve the system (Volodin, 2015).  
 
Figure 2. Common logic of project management in the public sector 
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To establish uniformity of understanding and tractability of definite positions in practical activity 
including those described in this paper the elements of management are transformed and formalized in 
definite standards of project management.  
 
Population standards in the sphere of project management can be figuratively classified in the following 
way: international standards, national standards, social standards and corporate standards. Such 
international standards as  Project Management Body of Knowledge (PMBOK) should be distinguished, 
they were initially formed as national standard in the USA. Nowadays more than 160 countries have 
accepted it as   basic while developing their own national standards (Schultz, D. E., Peltier, J. 2013). The 
given standard views project management as activity arisen from interconnection of knowledge areas with 
the management processes. 
 
Another wide spread standard in the sphere of project management is structured methodology 
PRINCE2 that includes approaches to management, control, monitoring, project organization. The 
characteristic feature of this standard is the fact that it concentrates more on the aim than on the tools and 
methods of its accomplishment. The main elements of the given methodology are 7 principles that define 
general direction which the team follows, 7 topics that describe the tools of project management, 7 
processes that define the consequence of activities with the usage of managerial tools and also approaches 
to the adaptation.  
 
Russian practice of project management develops rapidly now. Despite the fact that Nationwide 
Standards in project management exist quite a long time, it was possible to systematize their knowledge 
with the help of national certification framework Project Management (PM) STANDARD in 2016. 
Nationwide Standard R ICO21500–2014 «Project management administration» represents the 
methodological and practical utility in the given system. The given standard analyses the main concepts and 
processes of project management. As we see, the mainstream in modern theory and practice of project 
management was given to standards that view the project management processes (Schweidel, D. A., Moe, 
W.W., 2014; Thompson, C. J., Coskuner-Balli, G., 2007). 
 
In general, a comparison made by the authors of basic elements with international standard systems 
can be viewed as the table (tab. 1). 
  
Standard 
compliance 
 
 
Project 
element  
NATIONAL 
STANDARD Р ISO 
21500  
NATIONAL 
STANDARD Р 54869 
 
PMBOK PRINCE2 
Problem 
definition 
p. 3.1 ISO 21500 General 
points 
p. 3.4.ISO 21500 
Organisation strategy and 
projects 
1.6 Business value 
4. Integration project 
management  
p. 2.1 Permanent 
assessment of 
economic justification 
p. 4 Economic 
justification 
Decision 
making 
person  
p. 3.9 ISO 21500 Project 
personnel competencies 
p. 1.7 The role of the 
project leader  
p. 2.2 The parties 
concerned and project 
administration 
p. 4.4 Obligations 
Application C Roles 
and Obligations 
Decision 
making 
process 
p. 3.4 ISO 21500 
Organisation strategy and 
projects  
p. 4.3 ISO 21500 Process 
Knowledge areas 
PMBOK 
p. 13 Project 
administration 
Management 
function 
p.5 ГОСТ Р 54869 Project 
management 
p.3.6 ISO 21500 Project 
administration 
p. 4.2 ISO 21500 
Managerial and objective 
process groups 
p.3 Project management 
processes 
p. 14 Project initiation  
p. 15 Stage control 
p. 16 Supply 
management 
p. 17 Stage border 
management  
p. 18 Project  closing 
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Results p. 3.1.ISO 21500 General 
points 
p. 3.3.ISO 21500 Project 
management 
p. 3.12.ISO 21500 
Interprocess and key 
concept communication in 
project management  
p. 1.2 Introduction 
p.3.3 Process initiation 
group 
p. 4 Integration 
management  
p. 4 Economic 
justification 
 
Table 1  
Compliance matrix of basic elements in project management with the system of international and 
national standards 
 
Conclusion 
 
1. The peculiarities of standards practical use depend on maturity levels of project management within 
organisation, as it is the developed project culture that allows distinguishing only necessary elements 
that on the one hand provides the accomplishment of goals and on the other hand it won’t overload 
the managerial process. For that purpose it is necessary to gain the understanding and perception of 
basic elements that should become the basis for development of internal managerial system. 
2. Despite the clear scheduling of any given processes that were stated in standards, the majority of 
them have non-regulatory character and must be used depending on range, complexity, specificity 
and other specifications of the implementing projects. 
3. The stages Project Management project preparation for organization of public economic sector 
described in the article via the description of traditional elements of management is theoretical and 
serves to simplify the understanding of project management basis.  
4. The usage of the given approach has had positive results in the educational process of High school of 
management, Belgorod State National Research University in the sphere of preparation and retraining 
of students of managerial specialties.  
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